

ID	Task Name	Duration	Start	Finish	1998		1999				2000				2001				2002				2003				2004				2005																								
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																				
1	Funding Start	0d	01 Jun '98	01 Jun '98	◆	01/06																																																	
2	PDR	0d	01 Aug '99	01 Aug '99					◆	01/08																																													
3	CDR	0d	30 Apr '00	30 Apr '00									◆	30/04																																									
4	STM Delivery	0d	02 Apr '01	02 Apr '01													◆	02/04																																					
5	EM Delivery	0d	02 Apr '01	02 Apr '01													◆	02/04																																					
6	PFM Delivery	0d	01 Apr '03	01 Apr '03																	◆	01/04																																	
7	Launch	0d	02 Aug '04	02 Aug '04																					◆	02/08																													
8	System Definition	370d	01 Apr '98	31 Aug '99	[Summary bar]																																																		
9	Liaison with ISAS Team	370d	01 Apr '98	31 Aug '99	[Task bar]																																																		
10	Structural Design/Trade-offs	370d	01 Apr '98	31 Aug '99	[Task bar]																																																		
11	Thermal Design	370d	01 Apr '98	31 Aug '99	[Task bar]																																																		
12	Optics Definition	261d	01 Apr '98	31 Mar '99	[Task bar]																																																		
13	System model development	370d	01 Apr '98	31 Aug '99	[Task bar]																																																		
14	CCD specification	261d	01 Apr '98	31 Mar '99	[Task bar]																																																		
15	Test and Calibration Philosophies	217d	02 Nov '98	31 Aug '99	[Task bar]																																																		
16	Model Build Standards	217d	02 Nov '98	31 Aug '99	[Task bar]																																																		
17	CCD Read-out Trade-offs	261d	01 Jun '98	31 May '99	[Task bar]																																																		
18	Breadboarding	327d	01 Jun '98	31 Aug '99	[Summary bar]																																																		
19	Focal Plane Assembly	327d	01 Jun '98	31 Aug '99	[Task bar]																																																		
20	Door	327d	01 Jun '98	31 Aug '99	[Task bar]																																																		
21	STM	631d	02 Aug '99	31 Dec '01	[Summary bar]																																																		
25	EM Development	545d	02 Aug '99	31 Aug '01	[Summary bar]																																																		
31	PFM Development	544d	01 Jan '02	30 Jan '04	[Summary bar]																																																		
43	Operations	825d	01 Jan '03	28 Feb '06	[Summary bar]																																																		
47	Data Analysis	1107d	03 Dec '01	28 Feb '06	[Summary bar]																																																		