MSSL Solar Group – PDRA Project Management Sheet 2009/10 Academic Year

Sergei Zharkov – January 2010

a) Current Project List:

Project	Title/Short Project Description	Mission data used (current) or future	F	Project Type	Current St (Percent Com	plete)*	Time to
Code		mission foundation	Role	e Collaborator	Pilot Analysi	s Write- up	Completion*
	Origin of the 14 Dec 06 sun- quake	Hinode, GONG, RHESSI	SI	Sarah Matthews, Valentina Zharkova	100% 90%	20%	1 Month
	Helioseismology of CHs	Hinode, SOHO	L	Louise Harra, Takashi Sekii	100% 30%	0%	6-12 Months
SZ203	5		SI		100% 70%	0%	3 Months
SZ204	Photospheric manifestation of a Moreton wave?		L	Sarah Matthews, Valentina Zharkova	100% 100%	95%	1 Months
	Magneto- acoustic waves in photospheric observations of a sunspots	SOHO ROSA, SOHC	SE	Sergiy Shelyag, M.J. Thompson, R. Erdelyi	50% 10%	0%	12 Months
SZ206	Magneto- acoustic waves in sunspots		L	Sergiy Shelyag, Mihalis Mathioudakis, David Jess	100% 90%	50%	3 Months
	Solar quake detection, comparison of data and methods			Sarah Matthews, Valentina Zharkova			

(L = Lead Project, SI = Support Internal, SE = Support External; * = Estimated)

b) Impediments to progress:

Project Code	Impediment	Suggested/Require Action Required	ed Solution By:
SZ202	need to redo the HOP to get good SOT data.	Find a good equatorial CH to observe	SZ2, LKH, Takashi Sekii
SZ202	need better understanding of SOT data artifacts and issues	obtain funding to work in SZ2 Japan	

c) Completed projects for last month:

Project CodeProject TitleProduct

d) Proposed New Projects:

Project Type Project CodeProject Title/Summary RoleCollaborator Time to Completion*

e) Deadlines (Abstracts, Conferences, Manuscripts, etc.)

Project Code	Deadline	Travel Approval Obtained (if applicable)
SZ201	15 th January – conference proceeding for Hinode 3	
SZ202	15 th January – conference proceeding for Hinode 3	
SZ204	21 st January – submit updated version of the paper	
	and reply to referee	